

Task Management System — Standard Operating Procedure (SOP) & Workflow Guide

1. Overview & System Lifecycle

The Task Management module enables structured end-to-end execution of projects across departments (IT, Marketing, Operations). A task transitions through four key states:

[TO DO] → [IN PROGRESS] → [IN REVIEW] → [DONE]

(Assigned) (Work Started) (Quality Check) (Completed)

2. Role-Based Guide & Responsibilities

2.1. Manager / Project Lead

The Manager controls project milestones, sprint planning, task distribution, and final delivery verification.

Key Responsibilities:

1. Sprint & Backlog Planning:

2. Create Sprints in the **Backlog** view and define sprint duration and goals.
3. Plan tasks from the Backlog pool into active Sprints.

4. Task Creation & Specification:

5. Create task cards with precise Titles, Rich-Text Descriptions, Attachments/Mockups, Story Points (Effort), and Priority (Low, Medium, High, Urgent).

6. Resource Assignment:

7. Assign the task using the searchable **Assignee** selector.
8. Designate a **Reporter** (often the manager or department lead who created the task).
9. Define realistic **Start Date** and **Due Date**.

10. Team Oversight & Workload Balancing:

11. Managers have access to the **Full Board View** (all team members).

12. Toggle filters (**Only My Tasks** , Team Member avatars, Project filters) to balance team capacity.
 13. **Final Review & Completion:**
 14. Verify completed deliverables submitted in **IN REVIEW** .
 15. Transition verified tasks to **DONE** or send them back to **IN PROGRESS** with review notes.
 16. Close active sprints upon milestone completion.
-

2.2. Assignee (Team Member / Developer / Marketer)

The Assignee is the primary executor responsible for delivering the task according to specifications.

Key Responsibilities:

1. **Task Intake:**
 2. On login, the board automatically filters to "**Only My Tasks**" to focus on assigned items.
 3. Review task requirements, acceptance criteria, due dates, and attached files in the Task Details drawer.
 4. **Starting Work:**
 5. Drag the card or update the status dropdown from **TO DO** to **IN PROGRESS** .
 6. This notifies the team and manager that work has officially begun.
 7. **Execution & Documentation:**
 8. Check off subtasks as components are completed.
 9. Log work updates, paste reference screenshots, or upload proof-of-work documents in the Comments / Description.
 10. Use **@mention** in comments if clarification or unblocking is required.
 11. **Submitting for Completion:**
 12. Once all criteria are met, move the task to **IN REVIEW** (or **DONE** if self-approval is permitted).
 13. Post a summary comment with deliverables, demo links, or test results.
-

2.3. Reporter (Stakeholder / Product Owner / Manager)

The Reporter is the originator of the task who defines the "Definition of Done" and validates deliverables.

Key Responsibilities:

1. Requirement Definition:

2. Specify the business need, background context, expected outcome, and priority level.

3. Progress Monitoring:

4. Receive automatic notifications whenever the task status updates or comments are posted.
5. Answer queries from the Assignee in the task comments thread.

6. Deliverable Acceptance:

7. When the task moves to **IN REVIEW**, inspect deliverables against acceptance criteria.
 8. If acceptable, approve the task to **DONE**.
 9. If revisions are required, leave feedback in the Comments section and re-assign the status to **IN PROGRESS**.
-

3. End-to-End Workflow: From Assignment to Completion

Step 1: Task Creation (Manager / Reporter)

1. Click "+ **Create Issue**" on the Kanban Board or Backlog.
 2. Fill in core fields:
 3. **Project:** Select target project.
 4. **Type:** **Task**, **Bug**, **Story**, or **Epic**.
 5. **Summary:** Actionable title (e.g., "Create Social Media Creatives for Lung Cancer Day").
 6. **Description:** Add detailed scope, guidelines, links, and pasted reference images.
 7. **Priority:** Set priority level based on business impact.
 8. **Assignee:** Select the responsible individual from the searchable list.
 9. **Reporter:** Set the task owner/requester.
 10. **Dates:** Pick Start Date and Due Date.
 11. Click **Create**. The task is placed in **TO DO**, and an automated email/system notification is dispatched to the Assignee.
-

Step 2: Task Pickup & In Progress (Assignee)

1. The Assignee logs in and sees the task under their **TO DO** column.
2. Open the task card to review details and attachments.
3. Move status to **IN PROGRESS**:
4. Either drag the card to the **IN PROGRESS** column, or

5. Open the card and change the status dropdown to **IN PROGRESS**.
 6. Work on the assigned deliverables. Add subtasks for step-by-step progress tracking.
-

Step 3: Collaboration & Updates (Assignee & Reporter)

1. If queries arise during execution:
 2. Go to the **Activity > Comments** tab.
 3. Post a comment tagging the reporter (e.g., *@abhijit need confirmation on image dimensions*).
 4. The Reporter receives a notification, replies, and provides necessary clarifications.
 5. If new guidelines or assets emerge, paste images or attach files directly into the comment thread or description.
-

Step 4: Submission for Review (Assignee)

1. Once all subtasks and requirements are finished:
 2. Attach final deliverables (e.g., design files, documents, PR links).
 3. Add a completion summary comment.
 4. Update task status from **IN PROGRESS** to **IN REVIEW**.
 5. The Reporter and Manager receive notice that the item is ready for inspection.
-

Step 5: Verification & Task Completion (Manager / Reporter)

1. The Reporter or Manager opens the task in **IN REVIEW**:
 2. Download/view deliverables.
 3. Check against original requirements.
 4. **Outcome A (Approved):**
 5. Update status to **DONE**.
 6. The card displays in the **DONE** column with strikethrough styling.
 7. Progress bar updates on the project overview and sprint metrics.
 8. **Outcome B (Changes Requested):**
 9. Add specific feedback in the Comments tab.
 10. Move status back to **IN PROGRESS** for the Assignee to apply revisions.
-

4. Summary Matrix: Who Does What?

Action / Feature	Manager	Assignee	Reporter
Create Task / Issue	Yes	Yes	Yes
Assign / Unassign Team Members	Yes	Re-assign only	Yes
View Full Board vs "Only My Tasks"	Full Board & Filters	"Only My Tasks" default	Filter by Reported
Move to IN PROGRESS	Yes	Primary	Yes
Check Subtasks & Log Work	Yes	Primary	View
Move to IN REVIEW / Ready	Yes	Primary	Yes
Final Sign-off / Move to DONE	Primary	If self-directed	Primary
Delete Task (with confirmation)	Yes	Restrained	Owner only

Project Sprint & Task Management Workflow — Standard Operating Procedure (SOP)

This document outlines the exact operational workflow from monthly sprint creation and Excel task import to assignment, email redirection, execution, and task completion.

1. Complete Workflow Overview

[1. Manager Creates 1-Month Sprint]

|



[2. Import Tasks via Excel Sheet into Sprint]

|



[3. Manager Starts the Sprint] → Tasks appear on Active Kanban Board

|



[4. Manager Assigns Tasks to Team Members]

|



[5. Assignee Receives Email & Notification] → Clicks button → Direct CRM Redirect

|



[6. Assignee Moves to "IN PROGRESS" & Executes Task]

|



[7. Submission to "IN REVIEW" / "DONE"] → Manager Sign-off

2. Step-by-Step Execution Guide

Step 1: Manager Creates a Project-Wise Monthly Sprint

1. **Login:** Manager logs into the CRM.
2. **Navigate to Backlog:** Go to the target project (e.g., *Marketing Operations* or *IT Department*) and click on **Backlog**.
3. **Create Sprint:**
4. Click "**Create Sprint**".
5. Set **Sprint Name** (e.g., `September 2026 Content Calendar` or `Sprint 24`).
6. Set **Duration:** Select **1 Month** (e.g., Start: `01-Sept-2026` to End: `30-Sept-2026`).
7. Define **Sprint Goal** (e.g., *"Complete social campaigns and feature releases for September"*).
8. Save the sprint. It now appears as a planned container in the Backlog view.

Step 2: Import Tasks from Excel Sheet into the Sprint

1. In the Backlog view for that newly created sprint, click "**Import Tasks**" (Excel/CSV).
2. Upload the project task Excel sheet:
3. The Excel template contains: `Task Title`, `Description`, `Priority`, `Category/Label`, `Due Date`, and `Effort Points`.
4. Preview the rows and confirm import.

5. **Result:** All tasks are bulk-created and placed directly into this specific monthly sprint.
-

Step 3: Manager Starts the Sprint

1. Click the **"Start Sprint"** button next to the sprint header.
 2. Confirm the start date, end date, and scope of tasks.
 3. Once started:
 4. The sprint status changes to **ACTIVE**.
 5. All tasks in this sprint automatically move from the Backlog to the **Kanban Board** under the **TO DO** column.
 6. The board now displays the active work ready for allocation.
-

Step 4: Manager Assigns Tasks to Team Members

1. On the active Kanban Board, the Manager views all imported tasks in the **TO DO** column.
 2. For each task:
 3. Click on the task card to open the **Task Details Drawer**.
 4. Click the searchable **Assignee** selector.
 5. Search and select the appropriate team member for that specific task.
 6. Designate the **Reporter** (Manager / Team Lead).
 7. Adjust any specific start or due dates if needed.
 8. The assignment is instantly saved in real-time.
-

Step 5: Automated Email & CRM Notification

1. The moment the Manager selects the Assignee:
2. An **instant notification** appears in the team member's CRM notification bell.
3. An **automated email alert** is dispatched to the team member's email address.
4. **The Email includes:**
5. Task ID & Title (e.g., **MK-101: Lung Cancer Day**).
6. Project & Sprint Name (**September 2026 Content Calendar**).
7. Assigned By (Manager Name).
8. Priority and Due Date.
9. A prominent **"View Task in CRM"** action button.
10. **Direct Redirect:**

11. When the team member clicks the button in the email, the browser opens directly to that specific task on the Kanban Board with the task drawer pre-opened.
-

Step 6: Task Pickup & Execution (Assignee)

1. **Filtering:**
 2. When the assignee opens the CRM, the board defaults to **"Only My Tasks"**, focusing strictly on what they need to execute.
 3. **Starting the Work:**
 4. Drag the card or change the status dropdown from **TO DO** to **IN PROGRESS**.
 5. The Manager can see in real-time that work has commenced.
 6. **Execution & Evidence:**
 7. The assignee works on the deliverables.
 8. If they have proof of work, designs, creatives, or documents:
 - Paste screenshots directly into the rich-text **Description** or **Comments**.
 - Attach final files via the **Attachments** section.
 9. Check off subtasks as each item is completed.
-

Step 7: Review & Final Completion

1. **Submission:**
 2. Once all work is finished, the assignee updates the status from **IN PROGRESS** to **IN REVIEW**.
 3. Post a comment tagging the manager: *"Deliverables uploaded for review."*
 4. **Manager Verification:**
 5. The Manager receives notification that the task is ready in **IN REVIEW**.
 6. The Manager opens the task, inspects the attached designs/files against the original Excel requirements.
 7. **Sign-off:**
 8. **Approved:** Manager updates status to **DONE**. The card strikes through, and completion is credited to the monthly sprint progress.
 9. **Revisions Needed:** Manager adds review notes in comments and moves it back to **IN PROGRESS** for the assignee to update.
-

3. Role Summary Cheat Sheet

Step	Action Performed	By	System Automation
1	Create 1-month project sprint	Manager	Sets milestone boundary
2	Bulk import Excel tasks	Manager	Parses rows into structured tasks
3	Start Sprint	Manager	Publishes tasks to active Kanban Board
4	Assign task to person	Manager	Binds user to task
5	Notification & Email dispatch	System	Sends email with direct CRM task link
6	Click link & start work	Assignee	Direct redirect into task; moves to IN PROGRESS
7	Upload proof / files	Assignee	Files saved to configured upload storage
8	Move to IN REVIEW	Assignee	Alerts Manager for QA
9	Approve & move to DONE	Manager	Updates Sprint progress metrics